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QUARTERLY PROGRESS REPORT

Project Title: Field Implementation of Geopolymer Coating
RFP NUMBER: N/A NJDOT RESEARCH PROJECT MANAGER:
Robert Sasor
TASK ORDER NUMBER/Study Number: PRINCIPAL INVESTIGATOR:
94/ 4-23951 P. Balaguru
Study Start Date: 07/27/2000 Period Covered: 1% Quarter 2003
Study End Date: 07/27/2002
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
1. Surface Preparation and Application 15% 20% 100% 15.0%
Procedure
2. Temperature Limits and Protection 15% 20% 100% 15.0%
Needed
3. Field Demonstration 35% 40% 100% 35%
4. Cost Estimate 5% 5% 100% 5%
5. Monitoring Field Performance & 20% 5% 100% 20%
Cleaning Graffiti
6. Manual for Application Procedure 10% 100% 100% 10%
Final Report % 0% 0% 0%
TOTAL 100% 100%

1. Progressthis quarter by task:
Monitoring the coating in Rutgers and Rt 18.
Thefinal report isunder review.
2. Proposed activities for next quarter by task
Prepare cost estimate and application procedures.
3. List of deliverables provided in this quarter by task (product date)

N/A
4. Progress on Implementation and Training Activities

N/A
5. Problems/Proposed Solutions

N/A

6. Budget Summary*
Total Project Budget(# of years) 2Yeas $54,235.00
Total Project Expenditure to date $49,236
% of Total Project Budget Expended 91%
Task Order Number/Study Number: 94/ 4-23951
Current Task Order Budget (# of years) Year land 2 $54,235.00
Actual Expenditure to date against current task order $49,236
% of current task order budget expended 91%
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* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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